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Overview

System Reoperation Program

● Study Authorization and Objectives

● Phase 1 – Plan of Study 

● Phase 2 – Scenario Reformulation

● Phase 3 – Reconnaissance-Level Assessment

● Phase 4 – Feasibility-Level Assessment

● Outreach and Coordination

● Schedule



Authorization and Objectives

Senate Bill X2 1 authorized DWR to conduct 
feasibility studies to identify potential options for 
reoperation of the state's existing flood protection 
and water supply systems to achieve these 
objectives: 

● Improve water supply reliability
● Improve flood protection/Reduce flood hazard
● Enhance ecosystem protection and restoration
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Phase 1 –Plan of Study

● Process
− Identify Existing Literature, Analytical Tools, & Proposed Projects/Studies

− Assess Baseline Scenarios

Geographic Scope

Climate Change

− Develop Plan of Study
Establish Missions, Goals & Objectives

Identify Problems & Opportunities

Establish Planning Constraints

Formulate Management & Physical Measures

Formulate and Evaluate Potential Scenarios
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Phase 2 Scenario Reformulation

● Three-tier review 
− Reformulation/refinement of preliminary scenarios 
− Advancement of scenarios to reconnaissance-level

● Assessment of scenarios through outreach and 
coordination efforts

● Review by DWR staff and key agencies
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Phase 2 Example
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Phase 3 – Reconnaissance-Level
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Phase 4 – Feasibility-Level



Outreach & Coordination
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Phase I
Plan of Study

Briefings: 
DWR, USACE & BOR

CA Water Plan
SWAN

Phase 3
Reconnaissance-Level 

Assessment

DWR & Expert Workshops:
Scenario Benefit Metrics

Scenario Selection for Phase 4

Framework for Stakeholder Outreach and Coordination

SRP Planning, 
Design and

Implementation

TBD

Phase 4
Feasibility-Level

Assessment

TBD

Phase 2
Scenario Reformulation

Agency Meetings: 
Scenario Reformulation

Expert Workshops:
Scenario Refinement

Briefings:
CA Water Plan
SWAN, etc.



Schedule
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Phase Estimated Completion
Phase 1 – Plan of Study May 2011
Phase 2 – Scenario Reformulation August 2011
Phase 3 – Reconnaissance Level Assessment February 2012
Phase 4 – Feasibility Level Assessment June 2013
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